
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:43 AM

Run date

Time

Reviewer: Lai, Gary

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Travis, Mike

Diary #: 119 Date: 12-Jul-2010 Monday

Approved Date:

Shift Hours: 06:00 am 03:00 pm Break: Over Time:

Const Calendar Day: 307

Inspection Type:

Title: Consultant

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Electrical Submittals

ABF-SUB-000104R01 - Electrical System Products: Fiber Optic outside Plant Cable - Bleyco Inc.

Reviewed this submittal and found that this submittal should be coordinated with the other contracts due to
integration throughout the projects. This item has an issue with the inspection criteria requirements (5X vs.
10X magnification for cracks). Awaiting confirmation from the Caltrans Design source to make a decision.

ABF-SUB-001648R00 Electrical System Equipment: Underground Vaults: Saddle Racks- Bleyco Inc.
This equipment was included and specified in the Change Order #110. Sam Patel, PB (Design Group) and
coordination with other contracts is being performed for this submittal.

ABF-SUB-001649R00 Electrical System Equipment: 15 kV Splices, Terminations, Related Materials-
Bleyco Inc.
This equipment was included and specified in the Change Order #110. Sam Patel, PB (Design Group) and
coordination with other contracts is being performed for this submittal.

ABF-SUB-001650R00 Electrical System Equipment: Inner duct Details - Bleyco Inc.
This equipment was included and specified in the Change Order #110. Sam Patel, PB (Design Group) and
coordination with other contracts is being performed for this submittal.

*************************************************

MEP Charts - ZPMC
Fabrication

Ongoing work to maintain an updated data base for the MEP items associated with the Shop Drawings:
1) Maintaining the MEP penetration tracking charts for the OBG and Tower Structure.
2) Maintaining the MEP attachments tracking charts for the OBG and Tower Structure to be installed
during fabrication.
3) Reviewing incoming updated submittals and coordinating with PB (Parsons - Electrical Designers).

Provide ongoing updates to the tracking charts.

***************************
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Job Name: 04-0120F4 Inspector Name Travis, Mike Diary #: 119 Date: 12-Jul-2010 Monday

Shop Drawing Submittal
Status Meeting

Submittal Status Meeting ( Caltrans - Design Group) was held @ 8:30 AM to cover all ongoing shop
drawings being review for processing back to the Contractor.
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